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Notable Accomplishments
Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of April 2007.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

• K East Containerization  
– Completed vacuuming 2,589 cubicles (including 1,080 determined complete by inspection).  

• K West Containerization  
– Completed sludge containerization of Tech View Pit and Weasel Pit access channel.  
– Cut and relocated underwater Canister Cleaning System (CCS) shuttle.

• Hose-in-Hose (HIH) Transfer  
– Transferred sludge from container SCS-CON-104 to K West, and started transfer of sludge from 

container SCS-CON-103.

• Sludge Treatment Project (STP)   
– Mobile Solidification System (MOSS) fabrication 100 percent complete; factory acceptance 

testing initiated.

Disposition the Plutonium Finishing Plant (PFP) Facility

• Completed leak test and annual maintenance on 100 9975 containers on April 23, 2007, a week ahead 
of schedule.

• Continued 241-Z demolition activities.

– Completed relocation of Z9 tank to the southwestern corner of the PFP yard.

– Completed demolition of the 241-ZB structure.

– Completed demolition of the 241-Z Annex.

– Completed demolition of the 241-Z stack stairs.

– Completed demolition of the steam line over roadway.

• Completed process equipment removal from glovebox 179-6.

– Non destructive assay (NDA) of the glovebox is underway and will be followed by pie-plating 
gloveports.

– Walk-down with RL is complete and the glovebox was accepted.

• Process equipment removal from gloveboxes 227S and 230C4 is complete and both boxes have been 
NDA’d and pie-plated.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Safeguards and Security (PBS RL-0020)
• Completed successful inspection by DOE-HQ Office of Performance Assurance – “green” across

all topical areas.  

• Completed Vehicle Inspection Facilities project.  

• Completed Wye Barricade electrical upgrades.  

• Installed flashing pedestrian crossing signs at MO-244; employee concern closed.

• Nine shipments (97 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) were completed in 

April.  

• A total of 35 m3 of suspect Transuranic (TRU) waste was retrieved during April. 

• During April, 54 m3 of mixed low-level waste (MLLW) was dispositioned.

• Completed Basin 44 Campaign #07-03 at the 200 Area Effluent Treatment Facility (ETF).

• Completed the Land Disposal Restrictions (LDR) Report on April 27, 2007, (Tri-Party Agreement 

[TPA] Milestone M-26-01Q).

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• River Corridor
– Completed initial installation of the 300 foot NR-2 apatite barrier for Strontium-90 remediation.

– Completed 300 Area well that confirms trichloroethylene in deep soils.

– Continued efficient operation of K West pump and treat system for chromium.

– Initiated the 100-D Electrocoagulation Pilot Test for remediating chromium.

– Completed vertical profiles in seven 100-D chromium source investigation wells.

– Initiated laboratory studies to support injecting iron into In-situ Redox Manipulation (ISRM) 
barrier wells to remediate chromium.

• Central Plateau

– Connected resin treatability skids to two 200 West wells to treat Technetium-99 (Tc-99).

– Initiated the 200 West active soil vapor extraction system for removing carbon tetrachloride.

• Integration

– Completed Expert Panel on Electrical Resistivity Methods for detecting contamination in soils 

and received preliminary recommendations.

– Initiated soil desiccation experiments to investigate fundamental thermodynamic and physical 

properties expected in the deep vadose zone soils.
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Notable Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Central Plateau D&D

• 200-UW-1 U Plant Zone Waste Site Remediation  
– Comments have been received and the Record of Decision (ROD) has been revised.  Revised ROD 

will be transmitted to Fluor Hanford (FH), RL, the U.S. Environmental Protection Agency (EPA), 

and the Washington State Department of Ecology (Ecology) for review the week of May 21, 2007, 

with workshops to resolve outstanding issues scheduled for the first week of June.  

– Remedial Action Goals (RAGs) document has been drafted and is being reviewed.  Transmittal to 

the regulators is expected the first week of June. 

• 212-N Facility    
– Repackaged and retrieved damaged crates #6 and #10. 

о All crates from the building ground level have been retrieved; 9 of 15 crates have been 

retrieved in total.  

о NDA completed on five crates.

• Reliability Projects  

– Completed L-615, 273E Renovations; 90 percent design review held on April 26, 2007.    

– Completed L-429, Mortar Line 12-Inch Pipe from Water Plant to PUREX. 

Nuclear Facility D&D, Fast Flux Test Facility (FFTF) 
(PBS RL-0042)

• Fuel Offload - Sodium Bonded Fuel Disposition T-3 Cask
– Idaho National Laboratory (INL) returned T-3 Cask #2 to FFTF after completing training 

exercises. 
– T-3 Cask #1 was loaded and is ready for the first shipment to INL.

• Primary Main Heat Transport System Valve (MHTS) Valve Sodium Drain

– The work for the shop fabrication and installing of the MHTS hot tap dip tubes started during 
April.

• Sodium Disposition Evaluation Report
– This report, which discusses plans for disposition of bulk sodium, is in routing for final review and 

approval.  The report is required by July 31, 2007, to meet TPA milestones M-81-10-T01 and 
M-92-10.
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Current Issues

SNF Stabilization and Disposition (PBS RL-0012)
• Final Pass in K East Basin is in jeopardy of missing May 31, 2007, milestone.

– Mitigation in Progress

о War Room team.   

о Assist by K West personnel.  

о Parallel vacuuming in both east bay and North Loadout Pit (NLOP).

• HIH completion by May 31, 2007, in jeopardy.
– Mitigation in Progress

о War Room team.  

о Final Pass recovery plan.

• K West Floor and Pit Sludge Retrieval (FPSR) resources being committed to K East.
– Mitigation in Progress

о XYZ on June 4, 2007.  

о War Room team to stay through June 30, 2007.  

о Dual system operations planned.

• Impact of RL’s January 29, 2007-directed hold on new procurements and Cold Vacuum
Drying Facility (CVDF) construction starts until successful RL Critical Decision (CD)-3, 
“Readiness to Start Construction” review.  

– Mitigation in Progress

о Continue dialog with RL on requirements and schedule for successful CD-3 and
technology readiness assessment reviews.

о Planning for implementation of Fluor Corporate Independent Review and KBC Project
STP Functional Integration Management Assessment recommendations for risk
reduction actions.  

о Development of detailed scope and planning of deliverables required for RL CD-3 
review. 

о Support a June 14-16, 2007, meeting with the Defense Nuclear Facilities Safety Board
(DNFSB).

• Potential impacts from ten open issues identified during Corrosion System 100 percent
design hazards analysis.

– Actions in progress

о British Nuclear Group, America (BNGA) has submitted baseline change request to address
issues by performing additional analysis and documenting design changes and safety
classifications of affected equipment.

• Resolve TOYO/Fulewa pump design data issues.

– Actions in Progress 

о Review specifications, modify or enforce as needed; expedite resolution (elevate with
vendor).

о Initiate backup plan (other vendors).
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

There was only one OSHA recordable 
case in April.  Overall, rates are above 
Fluor goals.  Human Performance 
Improvement tools and methods are 
being utilized to investigate injuries and 
to prevent injuries.  Common sources 
for OSHA recordable injuries include 
overexertions, body motion, “awkward 
position,” and “struck against object.”
The President's Office has increased its 
visits to the project worksite in order to 
observe safety conditions and work 
practices.

The past two months have 
included Days Away from Work 
cases.  The safe hours clock was 
reset as a result of this latest 
injury.

0

1

2

3

4

5

6

7

Ja
n-

03

Ja
n-

04

Ja
n-

05

Ja
n-

06

Ja
n-

07

OSHA Recordable Case Rate

CY = 0.82
FY = 0.96

Goal = 0.65
Avg = 0.83

(Sep 03 - Mar 04)

0.0

0.2

0.4

0.6

0.8

1.0

1.2

1.4

1.6

Ja
n-

03

Ja
n-

04

Ja
n-

05

Ja
n-

06

Ja
n-

07

Days Away From Work Case Rate
Safe Hours = 188,775

CY = 0.15
FY = 0.26

Avg = 0.33
(Jul 05 - Dec 06)



PHMC Performance Report                                         April 2007
Section A Overview

DOE/RL-2000-76, Rev. 78 Overview A: 7

Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred (DART) Case Rate: 

First Aid Cases have been steady 
since September 2006 on a baseline 
of 8.5.

The Fluor DART case rate remains 
stable, but at more than twice as 
high as the goal.  As with the 
DAFW rate, the primary source of 
injuries have been strain/sprains 
and ligament/cartilage damage.
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Schedule/Cost Performance  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Beginning this month, both Current Month and Cumulative-to-Date (that is, FY 2004 to present) 
performance is being presented.  Variances addressed will be at the Cumulative-to-Date level.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a 
-$20.0M/-0.8 percent unfavorable variance.  The most significant schedule variances are discussed in 
Section F, Solid Waste Stabilization and Disposition.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a -$7.4M/-0.3 
percent unfavorable variance.  The most significant cost variances are discussed in Section C, SNF 
Stabilization and Disposition.  

NOTE:  Numbers rounded to nearest $0.1M.

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 96.2% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $7.9 $9.4 $7.6 $1.5 18.4% $1.8 19.5% $91.8

RL-0012 SNF Stabilization & Disposition $7.4 $12.5 $10.4 $5.2 69.8% $2.2 17.2% $116.7

RL-0013 Solid Waste Stabilization & Disposition $14.4 $8.5 $14.6 -$5.9 -41.2% -$6.2 -73.3% $176.5

RL-0020 Safeguards & Security $5.7 $5.9 $6.2 $0.2 3.9% -$0.3 -5.2% $78.4

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$5.5 $6.1 $5.6 $0.7 12.4% $0.6 9.0% $68.7

RL-0040 Nuclear Facility D&D, Remainder of Hanford $4.9 $4.2 $4.3 -$0.7 -14.5% -$0.1 -1.4% $60.5

RL-0042 FFTF Project $2.3 $2.2 $2.3 -$0.1 -5.4% -$0.2 -7.0% $29.5

RL-0043 HAMMER $0.0 $0.1 $0.1 $0.1 0.0% $0.0 28.5% $0.0

RL-0080 Operate Waste Disposal Facility $0.2 $0.2 $0.2 $0.0 -7.6% $0.0 0.2% $3.1

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Subtotal Sub-project Work scope $48.2 $49.1 $51.2 $0.9 1.9% -$2.1 -4.2% $625.2
4.4.6.1+.2 Request for Services & HAMMER RFSs $0.8 $0.9 $1.0 $0.1 16.6% -$0.1 -12.0% $13.0

4.4.6.3 Work Orders from PNNL $0.2 $0.2 $0.3 $0.0 1.8% -$0.1 -61.8% $7.2

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 26.6% $0.1

4.4.6.7 Work Orders from CH2M HILL $1.3 $1.3 $2.8 $0.0 0.2% -$1.5 -114.9% $31.8

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 36.7% $0.3

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 66.3% $0.1

4.4.6.11 Work Orders from WCH $0.4 $0.4 $0.5 $0.0 0.0% -$0.1 -11.9% $4.7

4.4.6.12 RFSs from National Guard Bureau $0.1 $0.1 $0.1 $0.0 0.0% -$0.1 -95.6% $1.1

Total Work For Others $2.8 $2.9 $4.7 $0.1 4.8% -$1.8 -61.6% $58.3
Total FH Contract Work scope $51.0 $52.0 $55.9 $1.0 2.0% -$3.9 -7.4% $683.5

Current Period (Month)

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.3 $0.0 0.0% $0.1 5.7% $2.5

RL-0011 Nuclear Materials Stabilization & Disposition $527.7 $537.3 $507.3 $9.7 1.8% $30.1 5.6% $655.0

RL-0012 SNF Stabilization & Disposition $447.2 $440.7 $519.5 -$6.4 -1.4% -$78.8 -17.9% $563.9

RL-0013 Solid Waste Stabilization & Disposition $564.4 $554.8 $551.4 -$9.6 -1.7% $3.3 0.6% $829.5
RL-0020 Safeguards & Security $230.8 $229.8 $224.2 -$1.0 -0.4% $5.6 2.4% $337.5

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$171.1 $166.7 $170.9 -$4.4 -2.6% -$4.2 -2.5% $269.8

RL-0040 Nuclear Facility D&D, Remainder of Hanford $221.4 $218.4 $215.8 -$3.1 -1.4% $2.6 1.2% $323.0

RL-0041 Nuclear Facility D&D, River Corridor Closure $30.4 $30.4 $26.4 $0.0 0.0% $4.0 0.0% $30.4
RL-0042 FFTF Project $137.3 $135.0 $131.8 -$2.3 -1.7% $3.2 2.4% $169.2

RL-0043 HAMMER $7.3 $6.9 $6.8 -$0.4 0.0% $0.1 1.0% $14.3

RL-0080 Operate Waste Disposal Facility $15.6 $15.6 $13.2 $0.0 -0.2% $2.4 15.6% $20.0

HQ-MS100 HAMMER $8.0 $8.0 $7.9 $0.0 0.0% $0.1 0.0% $8.0
Subtotal Sub-project Work scope $2,363.8 $2,346.1 $2,377.4 -$17.7 -0.7% -$31.4 -1.3% $3,223.0
4.4.6.1+.2 Request for Services & HAMMER RFSs $47.5 $46.0 $41.1 -$1.4 -3.0% $4.9 10.7% $53.3

4.4.6.3 Work Orders from PNNL $28.8 $28.8 $25.6 $0.0 0.1% $3.2 11.1% $32.0

4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 0.0% $0.7 14.3% $5.4
4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3

4.4.6.6 Work Orders from BNI $1.4 $1.4 $0.5 $0.0 -0.2% $0.8 60.3% $1.4

4.4.6.7 Work Orders from CH2M HILL $130.6 $130.2 $117.6 -$0.4 -0.3% $12.6 9.7% $147.0

4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4
4.4.6.9 Work Orders from AMH $0.9 $0.9 $0.8 $0.0 0.0% $0.1 12.7% $1.1

4.4.6.10 Work Orders from ATL $0.2 $0.2 $0.1 $0.0 0.0% $0.1 41.6% $0.2

4.4.6.11 Work Orders from WCH $7.7 $7.6 $7.1 -$0.2 -2.3% $0.4 5.4% $9.9
4.4.6.12 RFSs from National Guard Bureau $0.2 $0.2 $0.3 $0.0 0.0% -$0.1 -54.1% $1.2

Total Work For Others $226.3 $224.0 $200.1 -$2.3 -1.0% $24.0 10.7% $255.2
Total FH Contract Work scope $2,590.1 $2,570.1 $2,577.5 -$20.0 -0.8% -$7.4 -0.3% $3,478.2

Cumulative-To-Date (Fy 2004-Present)
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Schedule/Cost Performance  ($M), continued

FY 2007 FH Funds vs. Spend Forecast  ($M)

Performance Status 
CTD and Monthly ($M)
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Monthly BCWS 39.5 54.3 59.8 47.5 52.8 67.0 51.0 59.3 65.1 49.4 61.5 76.4

Monthly BCWP 38.7 49.4 53.9 53.1 51.0 68.7 51.9

Monthly ACWP 35.1 53.6 59.0 50.2 53.4 58.2 55.8

CTD BCWS 2,258.7 2,313.0 2,372.8 2,420.3 2,473.0 2,540.1 2,590.1 2,649.3 2,714.5 2,763.8 2,825.3 2,901.7 

CTD BCWP 2,242.2 2,291.6 2,345.5 2,398.6 2,449.6 2,518.3 2,570.1 

CTD ACWP  2,247.5 2,301.0 2,360.0 2,410.2 2,463.6 2,521.8 2,577.5 

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07

NOTE:  Numbers rounded to nearest $0.1M.

SNF Stablization and Disposition Storage Ops HQ-0012X $0.1 $0.1 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $98.3 $98.0 $0.3 
SNF Stabilization & Disposition RL-0012 $134.0 $127.4 $6.6 
Solid Waste Stabilization & Disposition RL-0013 $212.2 $192.7 $19.4 
Safeguards & Security RL-0020 $84.9 $79.0 $5.8 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $91.9 $86.3 $5.6 
Nuclear Facility D&D, Remainder of Hanford RL-0040 $69.5 $64.1 $5.5 
FFTF Project RL-0042 $41.4 $28.8 $12.6 
HAMMER RL-0043 $1.4 $1.4 $0.0 
Operate Waste Disposal Facility RL-0080 $3.3 $2.6 $0.7 
HAMMER SR-MS100 $0.2 $0.2 $0.0 

$737.1 $680.6 $56.5

Variance 
+ / ( - )

                                                    Total FH

April 2007 
Fiscal Year 

Spend 
Forecast

PBS Title PBS
Projected 

FY 2007 
Funding 
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Milestone Performance

Milestones represent significant events in project execution.  Milestones are established to provide high-
level visibility to critical deliverables and specific status on the accomplishment of these key events.  
Because of the relative importance of milestones, the ability to track and assess milestone performance 
provides an effective tool for managing the PHMC.  FY 2007 milestone information is based upon the 
current baseline including RL-approved changes.  Changes in both the number and type of milestones from 
month-to-month are the result of baseline change requests (BCRs) approved during the year.

Enforceable Agreement milestone, M-091-42I, “Treat 3,000 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2006,” was not completed.  Identified within the PHMC  
Statement of Work (SOW) as unachievable, the milestone’s completion is projected to be September 30, 
2008.  The issues are currently being addressed through the TPA dispute resolution process.  

Enforceable Agreement milestone, M-034-32, “Complete Removal of K East Basin Structure,” due March 31, 
2007, was also not completed.  This milestone’s completion is projected outside of the FH contract term.  
The TPA dispute resolution process is also addressing the issues associated with this milestone.  (NOTE:  
Because both of these milestones are identified within the SOW as unachievable, they are not included in 
the table below.) 

Gold Metrics

*  No Industrial Facilities were completed in April 2007.

1st 2nd April May Jun 3rd 4th FY 2007 FY 2007 
Qtr Qtr 2007 2007 2007 Qtr Qtr To Date Total

RL Planned        -          -          -          -          -          -            3          3 
Actual        -             -   

RL Planned        -   
Actual        -             -   

RL Planned        -           1         1          3           -            4 
Actual        -         11          11 

RL Planned        -   
Actual        -             -   

RL Planned          -  
Actual          -              - 

RL Planned      112      112        37        37        38      112      112        261      448 

Actual      119      179        97        97        395 

RL Planned      822      822      281      282      284      847      863     1,925   3,354 

Actual      197      195        54        54        446 

Measure/Units

Industrial Facility Completions  
(# of facilities) *  

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Radioactive Facility Completions         
(# of facilities) 

Nuclear Facility Completions             
(# of facilities) 

Remediation Complete 
(# of release sites)   

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2007

Enforceable Agreement 3 4 0 0 1 9 0 17
DOE-HQ 0 1 0 0 0 2 0 3

RL 0 0 0 1 1 3 0 5
Total FH 3 5 0 1 2 14 0 25

REMAINING SCHEDULED

MILESTONE TYPE
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Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal

FH Letter 
No. &  
Date 

Completed
Provide acceptance of hazard controls or 
direct additional actions within 90 days of 

receipt of the FH list(s). 

GF0149 C.5.1.4.d 
GFS/I  

WBS 4.4.3.8 
Occupational 
Safety & 
Health 
Occupational 
Safety & 
Health 

• Safety & Health  DE-AC06-
96RL13200, 
C.5.1.4, GFS/GFI 

Provide 
acceptance of 
hazard 
controls or 
direct 
additional 
actions within 
90 days of 
receipt of the 
FH list(s). (1st 
letter) 
Commitment: 
23 May 2007

  List of closure 
facility 
hazards and 
established 
controls 
within 90 
days of 
hazard 
identification 
starting May 
25, 2007 (1st 
letter) 
Planned: 26 
February 
2007 

FH-0600614 
R1 
Completed: 22 
February 2007

 

Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status.

NOTE:  GFS/I data is through May 22, 2007.
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Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All contract 
deliverable data is through May 22, 2007.  

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0465 C.2.1.1.1.3.c 

DELIVERABLES/COMPLETIONS 
WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Transfer 
found fuel and 
fuel from 
sludge to CVD

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.3, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
012, 1a 

Complete 
removal of 
found fuel and 
scrap from K-
East Basin by 
31 May 2007. 
Commitment: 
31 May 2007 
Planned: 31 
May 2007 

      

CD0468 C.2.1.1.1.5.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
012, 1b 

DNFSB 2001-1-
CN-120E: 
Containerized 
sludge removed 
from K East  
Commitment: 
31 May 2007 
Planned: 31 
May 2007 

      

CD0470 C.2.1.1.1.5.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
012, 1b 

TPA Milestone 
M-034-34: K 
East sludge 
removed 
Commitment: 
31 May 2007 
Planned: 31 
May 2007 

      

CD0469 C.2.1.1.1.5.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Remove KE 
Basin Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
012, 1b 

DNFSB 2001-1-
CN-122E: If 
required, 
complete 
removal of filter 
back-flush 
sludge from K 
East North 
Load Out Pit 
Commitment: 
31 May 2007 
Planned: 31 
May 2007 

      

Waste Encapsulation and Storage Facility 
Update to Final Safety Analysis Report 
(FSAR) including Hazard Analysis data. 

Due: Annually 

CD0026 C.2.2.1.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.2.3.1 
Maintain Safe 
and Compliant 
WESF 
Maintain Safe 
and 
Compliant 
WESF 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.2.2.1.3.1, 
DELIVERABLES

Waste 
Encapsulation 
and Storage 
Facility Update 
to Final Safety 
Analysis Report 
(FSAR) 
including 
Hazard 
Analysis data 
(2007) 
Planned: 31 
May 2007 
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Contract Deliverables, continued

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0520 C.2.4.1.c 

DELIVERABLES/COMPLETIONS 
WBS 4.1.2.8.4 
B/C Cribs, 
Trenches 
Remediation 
Prepare 
Decisional 
Documents 
for 
Remediating 
B/C Cribs & 
Trenches 

• Soil & Water 
Remediation/Groundwater

 DE-AC06-
96RL13200, 
C.2.4.1, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
040, 2a 

Draft "A" 
Excavation 
Treatability Test 
plan (including 
SAP) for the 
200 Area BC 
Cribs and 
Trenches 
Planned: 31 
May 2007 

      

CD0512 C.2.4.1.c 
DELIVERABLES/COMPLETIONS 

WBS 
4.1.2.8.11 200-
LW-1/2 Chem 
Lab Waste 
Group 
Prepare 
Decisional 
Documents 
for 
Remediating 
200-LW-1 
200A Chem 
Lab Waste 
Group Waste 
Sites 

• Soil & Water 
Remediation/Groundwater

 DE-AC06-
96RL13200, 
C.2.4.1, 
DELIVERABLES

TPA Milestone 
M-15-46B: 200 
Area chemical 
laboratory 
waste OUs 
feasibility study 
and proposed 
plan/proposed 
permit 
modification, 
including the 
past practice 
waste sites in 
the 200-LW-1 
and 200-LW-2 
200 area 
chemical 
laboratory 
groups. 
Commitment: 
30 November 
2006 
Planned: 30 
November 
2006 

      

Department of Natural Resources Land 
Lease Monitoring Report Due: Monthly 

CD0108 C.3.8.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
TEDF 
Operations  
 
WBS 4.2.7 300 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
300 Area 
TEDF 
Operations 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.8.1, 
DELIVERABLES Department of 

Natural 
Resources 
Land Lease 
Monitoring 
Report (Apr 
2007) 
Planned: 31 
May 2007 
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Contract Deliverables, continued
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Hanford Site Pension Plans and Savings 

and Investment Plans - Investment 
Performance Review Report Due: 60 days 

following the end of each quarter.  

CD0581 C.4.2.19.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.19, 
DELIVERABLES

Hanford Site 
Pension Plans 
and Savings and 
Investment Plans 
- Investment 
Performance 
Review Report 
(3rd Qtr 2007) 
Planned: 30 
May 2007 

      

Fiscal Year 200X Contractor Pension Data 
for DOE Financial Statement Disclosures 

(FAS 87) Due: Annually 

CD0276 C.4.2.19.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.19, 
DELIVERABLES

Fiscal Year 200X 
Contractor 
Pension Data for 
DOE Financial 
Statement 
Disclosures (FAS 
87) (2007) 
Planned: 23 
May 2007 

      

Fiscal Year 200X Contractor Post Retirement 
Benefits Other Than Pension (PRB) for DOE 
Financial Statement Disclosures (FAS 106) 

Due: Annually 

CD0275 C.4.2.19.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.19, 
DELIVERABLES

Fiscal Year 200X 
Contractor Post 
Retirement 
Benefits Other 
Than Pension 
(PRB) (2007) 
Planned: 19 
June 2007 

      

Nuclear Material Accountability Transaction 
Data Report Due: Monthly 

CD0114 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear Material 

Accountability 
Transaction Data 
Report (May 
2007) 
Planned: 13 
June 2007 

      

Nuclear Material Balance Report Due: 
Monthly 

CD0115 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear Material 

Balance Report 
(May 2007) 
Planned: 18 
June 2007 

      

 



PHMC Performance Report                                         April 2007
Section A Overview

DOE/RL-2000-76, Rev. 78 Overview A: 15

Contract Deliverables, continued
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Reference 
ID SOW Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
200E, 200W, 400 Area Drinking Water Report 

Due: Monthly 
CD0300 C.4.2.52.c 

DELIVERABLES/COMPLE
TIONS 

WBS 4.3.1.1.3 
Water Compliance 
and Sampling 
Utilities 
Operations and 
Maintenance--
Water Compliance 
and Sampling 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES 200E, 200W, 400 

Area Drinking 
Water Report 
(May 2007) 
Planned: 10 
June 2007 

      

Annual Radionuclide Air Emissions Report 
Due: Annually 

CD0164 C.5.1.1.c 
DELIVERABLES/COMPLE
TIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES Annual 

Radionuclide Air 
Emissions Report 
(2007) 
Planned: 14 
June 2007 

      

EPCRA Section 313 TRI Report Due: AnnuallyCD0158 C.5.1.1.c 
DELIVERABLES/COMPLE
TIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES

EPCRA Section 
313 TRI Report 
(2007) 
Planned: 18 
June 2007 

      

National Pollutant Discharge Elimination 
System Discharge Monitoring Report Due: 

Monthly 

CD0288 C.5.1.1.c 
DELIVERABLES/COMPLE
TIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES

National Pollutant 
Discharge 
Elimination 
System Discharge 
Monitoring Report 
(Apr 2007) 
Planned: 25 May 
2007 

      

Unreviewed Safety Question Summary Report 
for each FH managed category 1,2, and 3 

nuclear facilities Due: Annually 
Unreviewed 
Safety Question 
Summary Report 
for the 212 North 
Building (2006) 
Planned: 30 
October 2006 

      

CD0182 C.5.1.3.c 
DELIVERABLES/COMPLE
TIONS 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES

Unreviewed 
Safety Question 
Summary Report 
for 209-E Building 
(2007) 
Planned: 16 
June 2007 
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Contract Deliverables, continued
 

Reference 
ID SOW Section WBS Scope Responsibility Requirement Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Updated Documented Safety Analysis for each 

Contractor managed Category 1, 2, and 3 nuclear 
facility. Due: Annually 

CD0597 C.5.1.3.c 
DELIVERABLES/COM
PLETIONS 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES 

Documented Safety 
Analysis for 209-E 
Facility Critical Mass 
Laboratory (2007) 
Planned: 16 June 
2007 

      

Update to the approved Quality Assurance 
Program Description (QAPD) Due: Annually 

CD0136 C.5.1.5.c 
DELIVERABLES/COM
PLETIONS 

WBS 4.4.3.12 
Quality 
Assurance 
Quality 
Assurance 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.5, 
DELIVERABLES Update to the 

approved Quality 
Assurance Program 
Description (QAPD) 
(2007) 
Planned: 31 May 
2007 

      

Depreciation Charges Due: Monthly CD0271 C.5.3.1.c 
DELIVERABLES/COM
PLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES 

Depreciation 
Charges (May 2007)
Planned: 10 June 
2007 

      

Financial Information System (FIS) Management 
& Reporting System (MARS) Due: Month-End 

Deadlines 

CD0173 C.5.3.1.c 
DELIVERABLES/COM
PLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES 

Financial 
Information System 
(FIS) Management 
& Reporting System 
(MARS) (May 2007)
Planned: 10 June 
2007 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX Due: 
Monthly 

CD0281 C.5.3.1.c 
DELIVERABLES/COM
PLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Fluor Hanford, Inc., 

Cost Submittal 
FHXXXX (May 
2007) 
Planned: 10 June 
2007 

      

Project Hanford Management Contract 
Performance Report Due: Monthly 

CD0169 C.5.3.4.c 
DELIVERABLES/COM
PLETIONS 

WBS 4.4.4 
PHMC Planning 
and Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Project Hanford 

Management 
Contract 
Performance Report 
(Apr 2007) 
Planned: 30 May 
2007 

      

TPA milestone status reports and statistics Due: 
Monthly 

CD0604 C.5.9.7.c 
DELIVERABLES/COM
PLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
TPA Support 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.9.7, 
DELIVERABLES TPA milestone 

status reports and 
statistics (May 
2007) 
Planned: 15 June 

      


